CALFORNIA .
Migh-Speed Rail Authority CHANGE ORDER (CO) CO No.; 00070

TITLE: Fresno Street Underpass UPRR Bridge DATE:(5/09/2018
Structure
PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

CONTRACTOR: Attn: Ghassan Ariqat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street, Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
In accordance with Directive Letter 00078R1, this Change Order compensates the Confractor for the design of the

Union Pacific Railroad (UPRR) Bridge over Fresno Street. This design shall incorporate the following:

- The abutments and bents will be roughly 25" wide and will support a 10' wide access road on the westerly side of the
UPRR operating corridor.

- Design abutments and center bents to accommodate Cooper E-80 live load.

Design the superstructure to accommodate HS25-44 live load.

- Structure shall be located per Exhibit 1 of the Directive Letter 00078 R1.

This Change Order does not include construction costs.

This Change Order does not include the design or construction costs to relocate any utilities attached to the existing UPRR
Bridge over Fresno Street.

EXTRA WORK at AGREED LUMP SUM:

For this work, the Confractor shall be paid the agreed lump sum of $358,762.00. This lump sum constitutes full and
complete compensation for providing all design services, including all markups by reason of this change, except as
noted above.

By execution of this Change Order, the Contractor agrees that no additional compensation shali be paid for the design of
the UPRR Bridge over Fresnho Street as described above unless otherwise directed.

TIME ADJUSTMENT:

Any delay due to this Change Order, if any and if determined to be a controlling operaticn, shall be evaluated pursuant to
the Contract, including Section 23.4, “Equitable Adjustments ~ Limitation on Delay and Disruption Damagers,” of the
General Provisions.”

PCO ltem Description Inits )y
D409 R2 00001 Fresno St. Underpass UPRR Bridge Structure DL- 1.0 LS $358,762.00 $358,762.00 0
00078 R1
0409 R2 00002 Approved as part of GO 00051 1.0 LS <$9,624.00> <$9,624.00>
Total: $349,138.00 0
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£ Sﬁ%mﬁwﬁ‘mw CHANGE ORDER (CO) CO No.: 00070

TITLE: Frasno Street Underpass UPRR Bridge DATE: 05/09/2018
Structure
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury {(under the laws of California, executed in Fresno, California), as foliows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
Justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none” if no such Subcontractors are invelved] are swom certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.

Tutor Peripi Parsope’ a Joint Venture

Acceptan \ /

Signature Date

Ghassan Arigat - Project Manager/Director g /ﬁ / /5
L |

California High-Speed Rail Authority
Submitted by

Signature Pate
}J\t f Glenn Suitor - Design-Build Oversight Manager g / 72 / A,

Recommended by

Si@a&ure" ' Date
2 =

Steven Milton - Design & Construction Manager 5/2 2 / yi’s

Approval by~ / \

ignat . Date
Terry Ogle - Director of Design & Construction M 8
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